

# MacLeod Reckord PLLC

Landscape Architecture ■ Planning ■ Urban Design  
110 Prefontaine Place South  
Suite 600  
Seattle, Washington 98104  
P 206-323-7919  
F 206-323-9242

## **AMENDMENT #5 SCOPE OF WORK For Revisions/Additions to Design and Engineering Services**

April 19, 2021

### **Vashon Ober Park “Playground for All”**

During the term of this AGREEMENT, the CONSULTANT (MacLeod Reckord) and identified SUBCONSULTANTS shall perform professional services for the Vashon Park District (VPD) in connection with the following project:

#### **Ober Park “Playground for All”**

##### **A. SCOPE OF WORK – SITE WORK**

The Scope of Work includes provision of professional design services for continued design services for Ober Park Playground for All. Services include:

1. Provided project management and design support services in excess of original scope after preliminary permit review and before finalization of plans, specifications, and estimate. Tasks include in-house meetings, Client conference calls, communication and coordination with team members (on storm drainage), and revision of plans, specifications, and estimates as noted:
  - a. to reflect owner-directed changes in equipment salvage/elimination, play area surfacing salvage/elimination, and relocation of fitness equipment resulting in revisions to demolition, layout, grading, and TESC plans, and to selected construction details.
  - b. to reflect owner-requested addition of underdrainage system throughout play area and fitness areas resulting in additional sheets showing underdrainage layout and connections to storm drainage (no as-built information available).
  - c. to reflect adjustments to specifications and cost estimate based on changes through completion of the 100% submittal as noted under a. and b. above.

##### **FEE**

The total fee is \$2,540. as shown on the attached derivation.

##### **DELIVERABLES**

All documentation in electronic format or as mutually agreed.

##### **SCHEDULE**

Work is anticipated to be completed within 3 calendar weeks of Notice to Proceed.

# Ober Park Playground for All

Fee Summary Amendment #5

April 19, 2021

Task / Team	MacLeod Reckord
<b>Amendment 4</b> 1.0 Project Management 4.0 Construction Documents 5.0 Bid Documents	- 1,075.00 1,465.00
<b>Amendment 4</b>	<b>2,540.00</b>
<b>Total</b>	<b>2,540.00</b>

# Ober Park Playground for All

MacLeod Reckord Fee Derivation Amendment #5

April 19, 2021

		MacLeod Reckord					
		PC	PM	PLA	DR	AD	SUBTOTAL
Task	SCOPE OF WORK	\$170.00	\$140.00	\$125.00	\$120.00	\$100.00	
<b>REVISIONS TO PHASE 2a</b>							
<b>1.0 PROJECT MANAGEMENT</b>							
1.1	Contracting / Subcontracting						\$0
	Subtotal:	0	0	0	0	0	\$0
<b>2.0 PUBLIC OUTREACH</b>							
2.1	Photo Boards						\$0
2.2	Public Outreach Event						\$0
2.3	Project Management						\$0
	Subtotal:	0	0	0	0	0	\$0
<b>3.0 DESIGN DEVELOPMENT (60%)</b>							
3.1	Prepare Plan Set						\$0
	3.1.1 Survey and vertical/horizontal control plan (if required)						\$0
	3.1.2 Demolition plan						\$0
	3.1.3 Layout plan						\$0
	3.1.4 Grading plan						\$0
	3.1.5 Underdrainage plan for play and exercise areas						\$0
	3.1.6 Temporary erosion and sedimentation control (TESC) plan						\$0
	3.1.7 Site stormwater conveyance & engineering						\$0
	3.1.8 Planting plan and draft plant schedule						\$0
	3.1.9 Site construction details						\$0
3.2	Cost Estimate						\$0
3.3	Specification Outline						\$0
3.4	Permit Assistance						\$0
3.5	Meetings						\$0
3.6	QA/QC						\$0
3.7	Project Management						\$0
	Subtotal:	0	0	0	0	0	\$0
<b>4.0 CONSTRUCTION DOCUMENTS (90%)</b>							
4.1	Prepare Plan Set						\$0
	4.1.1 Survey and vertical/horizontal control plans (if required)						\$0
	4.1.2 Demolition plan						\$0
	4.1.3 Layout plan						\$0
	4.1.4 Grading plan						\$0
	4.1.5 Underdrainage plan for play and exercise area						\$0
	4.1.6 TESC plan						\$0
	4.1.7 Site stormwater conveyance engineering						\$0
	4.1.8 Planting plan and plant schedule						\$0
	4.1.9 Site construction details						\$0
4.2	Cost Estimate						\$0
4.3	Specifications			0.72		1	\$190
4.4	Permit Assistance						\$0
4.5	Meetings	1		1			\$295
4.6	QA/QC	1					\$170
4.7	Project Management	1		2			\$420
	Subtotal:	3	0	3.72	0	1	\$1,075
<b>5.0 BID DOCUMENTS (100%)</b>							
5.1	Plans	1		2			\$420
5.2	Cost Estimate			4			\$500
5.3	Specifications			2			\$250
5.4	Project Management	1		1			\$295
	Subtotal:	2	0	9	0	0	\$1,465
	Phase Subtotal:	5	0	12.72	0	1	\$2,540
		<b>Direct Expenses:</b>					
		<b>REVISED PHASE 2a SUBTOTAL:</b>					<b>\$2,540</b>